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WARD 1 SHORT TERM FAMILY HOUSING (STFH)

PHASE 1 STFH FACILITY CONSTRUCTION UPDATE
March 2020

February Milestones:

. Trailer truck deliveries with structural load bearing walls and steel reinforcement began on February 24, 2020.
° Basement concrete masonry unit placement began on February 27, 2020.

. Courtyard site walls and misc. concrete was completed on February 28, 2020.

March Projections:

° 2nd level concrete pour is tentatively scheduled for March 16, 2020 .

° GCS has received approved DCRA Public Space Occupancy/Parking Permit to occupy (3) additional parking
spaces on 14t Street. This permit is for staging material deliveries on 14t Street in lieu of occupying residential
roadways. The permit expires on 06/06/2020.

° Saturday work is expected to continue thru May 2020 to accelerate main building concrete structure.

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov
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For your safety, only authorized personnel are allowed to access the construction sites
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